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AZ00000001 |COMPLETE SITE-WIDE SOILS REMEDIAL ACTION 25SEP15 0 0 0
AZ00000020 | ma&i 03AUG09 |25SEP15 | 1,538*| 1,538* 0| Ay
AZ00000021 |MANAGEMENT & INTEGRATION (LCB) 03AUG09 |02AUG10 250 250 0| ANEEEERY
AZ00000031 |PROJECT START 03AUG09 0 0 0 +
AZ00000022 |MANAGEMENT & INTEGRATION (LCB) 03AUG10 |02AUG11 250 250 0 —
AZ00000023 |MANAGEMENT & INTEGRATION (LCB) 03AUG11 |01AUG12 250 250 0 —
AZ00000024 |MANAGEMENT & INTEGRATION (LCB) 02AUG12 |01AUG13 250 250 0 —
AZ00000025 |MANAGEMENT & INTEGRATION (LCB) 02AUG13 |25SEP15 538| 538 0 N/
AZ00000560 |REMEDIAL INVESTIGATION REPORT 03AUG09 |15NOV10 324%| 324 0| ARy
AZ00000570 |PREPARE D(-1) RI REPORT 03AUG09 |25NOV09 82 82 o AW
AZ00000580 |INTERNAL REVIEW 30NOV09 |30DEC09 21 21 0 5
AZ00000590 |INCORPORATE COMMENTS 31DEC09 |29JAN10 20 20 0 &5
AZ00000600 |ISSUE DRAFT RI REPORT TO DOE (D0) FOR TECH REVIE 29JAN10 0 0 0 Q
AZ00000610 |DOE tech REVIEW DRAFT Rl REPORT 01FEB10  |01MAR10 21 21 0 v 4
AZ00000620 |REVISE DRAFT DO WITH DOE TECH COMMENTS 02MAR10 |15MAR10 10 10 0 N
AZ00000630 |INTERNAL COMMENT RESOLUTION REVIEW 16MAR10  [22MAR10 5 5 0 X
AZ00000640 |REVISE THE DRAFT DO 23MAR10 |29MAR10 5 5 0 N
AZ00000650 |COMMENT RESOLUTION MEETING WITH DOE 30MAR10 |30MAR10 1 1 0 N
AZ00000660 |REVISE THE DRAFT DO 31MAR10 |07APR10 5 5 0 M
AZ00000680 [ISSUE RI REPORT D1 TO DOE FOR LEGAL REVIEW 07APR10 0 0 0 §
AZ00000670 |DOE LEGAL REVIEW 08APR10  |05MAY10 20 20 0 v 4
AZ00000690 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 06MAY10 |12MAY10 0 X
AZ00002550 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 13MAY10 [19MAY10 5 5 0 M
AZ00000700 |ISSUE DRAFT Rl REPORT TO EPA/KDEP (D1) 19MAY10 0 0 0 §
AZ00000710 |EPA/KDEP REVIEW DRAFT RI REPORT 20MAY10 |19AUG10 63 63 0 yauv
AZ00000720 |RECEIPT OF EPA/KDEP COMMENTS 19AUG10 0 0 0 §
AZ00000730 |INCORPORATE EPA/KDEP COMMENTS 20AUG10 |040CT10 31 31 0 &
AZ00000740 |RELEASE PREPARATION 050CT10 |070CT10 3 3 0 X
AZ00000750 |CERTIFICATION MEETING 080CT10 |080CT10 1 1 0 X
AZ00000760 |INCORPORATE COMMENTS 110CT10 [110CT10 1 1 0 M
AZ00000770  |ISSUE RI REPORT (D2) TO DOE 110CT10 0 0 0 f
AZ00000780 |DOE TRANSMITS D1 RIR TO REGULATORS 120CT10 [180CT10 5 5 0 X
AZ00000790  |ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 180CT10 0 0 0 Al
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AZ00000800  EPA/KDEP REVIEW FINAL RI REPORT 190CT10 | 15NOV10 200 20 0 N A
AZ00000810  |EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 15NOV10 0 o o &
AZ00000820  |FEASIBILITY STUDY REPORT 22APR10 [28JULT1 | 317*| 317*| 0 NV
AZ00000860 |PREPARE D(-1) FEASIBILITY STUDY REPORT 22APR10  |09AUG10 75 75| 0 Y
AZ00000870 | INTERNAL REVIEW 10AUG10 | 08SEP10 21| 2 0 5
AZ00000880 | INCORPORATE COMMENTS 09SEP10  |050CT10 19) 19| o0 &N
AZ00000890 |ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 050CT10 0 o o 9
AZ00000900 |DOE TECH REVIEW OF FS REPORT 060CT10 |02NOV10 200 20 0 Ny
AZ00000910  |REVISE DRAFT DO WITH DOE TECH COMMENTS 03NOV10  |16NOV10 10, 10 o N
AZ00000920 | INTERNAL COMMENT RESOLUTION REVIEW 17NOV10 | 23NOV10 5 51 0 X
AZ00000930  |REVISE THE DRAFT DO 24NOV10  |02DEC10 5 51 0 N
AZ00000940 | COMMENT RESOLUTION MEETING WITH DOE 03DEC10  |03DEC10 1 1 0 ¥
AZ00000950  |REVISE THE DRAFT DO 06DEC10  |10DEC10 5 51 0 X
AZ00000970  |ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 10DEC10 0 o o ‘
AZ00000960 |DOE LEGAL REVIEW OF DRAFT D1 13DEC10 |05JAN11 15/ 15) 0 &
AZ00000980  |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 06JANTT  |12JAN11 5 51 0 X
AZ00002560 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 13JANT1  |20JAN11 5 51 0 X
AZ00000990  |ISSUE FS REPORT TO EPA/KDEP (D1) 21JAN11 0 o o 9
AZ00001000 |EPA/KY REVIEW FS REPORT 24JAN11  |20APR11 63 63 0 Y
AZ00001010 |RECEIPT OF EPA/KDEP COMMENTS 20APR11 0 o o Q
AZ00001020  |INCORPORATE COMMENTS 21APR11  |08JUNT1 33 33 0 4
AZ00001030 |RELEASE PREPARATION 09JUNT1  [13JUNT1 3 3 o0 X
AZ00001040 | CERTIFICATION MEETING 14JUNTT | 14JUN11 1 1 0 ¥
AZ00001050 | INCORPORATE COMMENTS 15JUNT1 | 15JUN11 1 1 0 ¥
AZ00001060  |ISSUE FS REPORT (D2) TO DOE 15JUN11 0 o o <
AZ00001070 |DOE TRANSMITS D2 FS REPORT TO REGULATORS 16JUNTT | 22JUN11 5 51 0 X
AZ00001080  |ISSUE FS REPORT TO EPA/KY (D2) 22JUNT1 0 o o 9
AZ00001090 |EPA/KY REVIEW OF FS REPORT 23JUNT1  |28JULT1 24| 24 0 5
AZ00001100 |EPA/KY APPROVAL OF FS REPORT 28JUL11 0 o o ‘;

|

|

|

|
AZ00001110  |PROPOSED PLAN 11INOV10  |19JAN12 294*|  294* 0 #
AZ00001120 |PROPOSED PLAN SCOPING 1INOV10 | 17NOV10 5 51 0 X I
AZ00001140 |PREPARE D(-1) PROPOSED PLAN 18NOV10  |02FEB11 49| 49 0 Ay
AZ00001150 | INTERNAL REVIEW 03FEB11  |02MAR11 200 20 0 g |
AZ00001160  |INCORPORATE COMMENTS 03MAR11 |01APR11 22| 22 0 g |
AZ00001170  |ISSUE PROPOSED PLAN TO DOE (D0) FOR TECH REVIEW 01APR11 0 o o ¢ |
AZ00001180 |DOE TECH REVIEW PROPOSED PLAN 04APR11  |03MAY11 21| 2 0 g
AZ00001190  |REVISE DRAFT DO WITH DOE TECH COMMENTS 04MAY11  |[17MAY11 10/ 10| o0 N\
AZ00001200 | INTERNAL COMMENT RESOLUTION REVIEW 18MAY11 | 24MAY11 5 55 0 N[
AZ00001210  |REVISE THE DRAFT DO 25MAY11  |01JUNT1 5 50 0 N
AZ00001220 | COMMENT RESOLUTION MEETING WITH DOE 02JUNT1  |02JUNT1 1 1 0 X
AZ00001230 | REVISE DRAFT DO 03JUN11  |09JUNT1 5 5 0 X
AZ00001260 |ISSUE PROPOSED PLAN (D1) TO DOE FOR LEGAL REVIEW 09JUN11 0 o o L E
AZ00001240 | DOE LEGAL/DOE HQ REVIEW OF DRAFT D1 10JUNT1 | 11JUL11 20, 20 0 AR
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AZ00001250  REVISE DRAFT D1 WITH DOE COMMENTS 12JUL11  |18JUL11 5 5 o0 X A
AZ00002570 |INTERNAL/DOE CERTIFICATION/REPRODUGTION 19JULT1  |25JUL11 5 5 o X
AZ00001270  |ISSUE PROPOSED PLAN TO EPA/KY (D1) 25JUL11 0 o o |
AZ00001280 |EPA/KY REVIEW PROPOSED PLAN 26JUL11  |0BSEP11 32 32 o0 |
AZ00001290 |RECEIPT OF EPA/KDEP COMMENTS 08SEP11 0 o o |
AZ00001300 | INCORPORATE COMMENTS 09SEP11  |22SEP11 10 10| o |
AZ00001310 | RELEASE PREPARATION 23SEP11  |27SEP11 3 3 o |
AZ00001320 | CERTIFICATION MEETING 28SEP11  |28SEP11 1 11 o |
AZ00001330 | INCORPORATE COMMENTS 20SEP11  |30SEP11 2 2l o |
AZ00001340  |ISSUE PROPOSED PLAN (D2) TO DOE 30SEP11 0 o o |
AZ00001350 | DOE TRANSMITS D2 PROPOSED PLAN TO REGULATORS 030CT11 |070CT11 5 5 o |
AZ00001360  |ISSUE PROPOSED PLAN EPA/KY (D2) 070CT11 0 o o |
AZ00001370 | EPA/KY REVIEW PROPOSED PLAN 100CT11  |09NOVA1 23| 23 o |
AZ00001380 |EPA/KY APPROVAL OF PROPOSED PLAN 09NOVA 1 0 23
AZ00001390  |PUBLIC NOTICE PREPARATION 10NOVA1 | 16NOVA1 5 5 o X
AZ00001400 |ISSUE PUBLIC NOTICE 17NOVA1  |17NOVA1 1 11 o X
AZ00001410  |ISSUE FINAL PROPOSED PLAN TO PUBLIC 17NOVA 1 0 o o 9
AZ00001420  |PUBLIC REVIEW OF FINAL PROPOSED PLAN 18NOVAT  |10JAN12 33| 33 o0 Ay
AZ00001430 |PUBLIC HEARING 04JANT2 | 04JAN12 1 11 o X
AZ00001440 | CLOSE OF PUBLIC COMMENT PERIOD 10JAN12 0 o o ‘
AZ00001450 | CONSULT EPA/KY 11JAN12  |19JAN12 6 6 o N
AZ00001460 | RECORD OF DECISION 25MAY11 |{oJuLi2 | 288 288*| 0 ANy
AZ00001470 | RECORD OF DECISION SCOPING 25MAY11 | 01JUNT1 5 5 o hd
AZ00001480 |PREPARE D(-1) RECORD OF DECISION 02JUN11 | 26AUGH1 60 60 0 oy
AZ00001490 | INTERNAL REVIEW 20AUGT! |19SEP11 5] 15| o0 y
AZ00001500 | INCORPORATE COMMENTS 20SEP11 |030CT11 10 10| o
AZ00001510  |ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 030CT11 0 o o
AZ00001520 | DOE TECH REVIEWS RECORD OF DECISION 040CT11  |02NOVA1 22| 220 o ;
AZ00001530 |REVISE DRAFT DO WITH DOE TECH COMMENTS 03NOV11 | 16NOVA1 10 10| o N
AZ00001540 | INTERNAL COMMENT RESOLUTION REVIEW 17NOVA1 | 23NOVA1 5 5 0 N
AZ00001550  |REVISE DRAFT DO 28NOV11 |02DECH1 5 5 o ¥
AZ00002580 | COMMENT RESOLUTION MEETING WITH DOE 05DEC11 | 05DECH1 1 11 o X
AZ00002590  |REVISE THE DRAFT DO 06DEC11 |12DECH1 5 5 0 X
AZ00002600 |ISSUE D1 TO DOE LEGAL/DOE HQ 12DECH1 0 o o Q
AZ00002610 | DOE LEGAL/DOE HQ REVIEW 13DECH1 | 12JAN12 20 200 o N
AZ00001560 | CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 10JAN12 0 o o 9
AZ00001570 | INCORPORATE PUBLIC COMMENTS 11JAN12  |18JAN12 5 5 0 ¥
AZ00001590 | INCORPORATE COMMENTS DOE LEGAL COMMENTS 13JAN12  |20JAN12 5 5 0 X
AZ00001580 | COMMENT RESOLUTION MEETING WITH DOE 23JANT2 | 23JAN12 1 11 o y
AZ00001600 | INCORPORATE COMMENTS 24JANT2 | 25JAN12 2 2l o X
AZ00001610  |ISSUE RECORD OF DECISION (D1) TO DOE 25JAN12 0 o o 4
AZ00001620 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 26JAN12 | 0BFEB12 10 10| o N
AZ00001630  |ISSUE RECORD OF DECISION TO EPA/KY (D1) 09FEB12 0 o o Q
AZ00001640 |EPA/KY REVIEW RECORD OF DECISION 10FEB12  |12MAR12 22| 220 o a5
AZ00001650 | INCORPORATE COMMENTS 13MAR12  |27MAR12 1 11 o N
AZ00001660 | RELEASE PREPARATION 28MAR12  |30MAR12 3 3 o X
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AZ00001670  CERTIFICATION MEETING 02APR12  |02APR12 1 11 o X A
AZ00001680 |INCORPORATE COMMENTS 03APR12  |04APR12 2 2l o X
AZ00001690 | ISSUE RECORD OF DECISION (D2) TO DOE 04APR12 0 o o 9
AZ00001700 |DOE TRANSMITS D2 ROD TO REGULATORS 05APR12 | 12APR12 5 5 0 X
AZ00001710  |ISSUE RECORD OF DECISION TO EPA/KY (D2) 12APR12 0 o o 9
AZ00001720 |EPA/KY REVIEW AND APPROVE RECORD OF DECISION 13APR12  |14MAY12 2| 22 0 &
AZ00001730 |DOE RECEIVE EPA/KY APPROVAL OF ROD 14MAY12 0 o o 2
AZ00001740 | RECORD OF DECISION SIGNATURE 15MAY12  |13JUN12 21 21 o0 V4
AZ00001750  |ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 13JUN12 0 o o ‘
AZ00001760 | EPA/KDEP ROD SIGNATURE 14JUNT2  |13JUL12 200 20 o0 &
AZ00001770 | EPA/KDEP RETURN SIGNED ROD 13JUL12 0 o o 2
AZ00001780 |PUBLIC NOTICE OF AVAILABILITY 16JUL12  |19JUL12 4 4 o X
AZ00001790 | REMEDIAL DESIGN WORK PLAN/SCHEDULE 02JUN1T |14MAY12 | 238" 238*| 0 :
AZ00001800 | PREPARE D(-1) RD WORK PLAN/SCHEDULE 02JUN11  |08SEP11 68| 68 0 ;
AZ00001810 | INTERNAL REVIEW 09SEP11 | 060CT11 200 20 o0
AZ00001820 | INCORPORATE COMMENTS 070CT{1  |03NOVA1 20 20 o0
AZ00001830  |ISSUE RD WORK PLAN/SCHEDULE TO DOE (DO) 03NOVA1 0 o o
AZ00001840 | DOE REVIEW RD WORK PLAN/SCHEDULE 04NOV11 |0BDECH1 200 20 o0 y
AZ00001850 | CONSOLIDATE COMMENTS/RESPONSE 06DEC11 |08DECH1 3 3 o y
AZ00001860 | COMMENT RESOLUTION MEETING 09DECH1 |09DECH1 1 11 o
AZ00001870 | INCORPORATE COMMENTS 11JAN12 | 25JAN12 10 10| o y
AZ00001880 | RELEASE PREPARATION 26JANT2 | 30JAN12 3 3 o X
AZ00001890 | CERTIFICATION MEETING 31JANT2  |31JAN12 1 11 o X
AZ00001900 | INCORPORATE COMMENTS O1FEB12 | 01FEB12 1 11 o ) ¢
AZ00001910  |ISSUE RDWP (D1) TO DOE 01FEB12 0 o o 4
AZ00001920 |DOE TRANSMITS D1 RDWP TO REGULATORS 02FEB12 | 0BFEB12 5 5 0 X
AZ00001930  |ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 08FEB12 0 o o ®
AZ00001940 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 09FEB12  |12MAR12 23| 23 o0 4
AZ00001950 | INCORPORATE COMMENTS 13MAR12  |27MAR12 1 11 o N
AZ00001960 | RELEASE PREPARATION 28MAR12  |29MAR12 2 2l o X
AZ00001970 | CERTIFICATION MEETING 30MAR12 |30MAR12 1 11 o0 X
AZ00001980 | INCORPORATE COMMENTS 02APR12  |03APR12 2 2l o X
AZ00001990  |ISSUE RDWP TO DOE (D2) 03APR12 0 o o ¢
AZ00002000 | DOE TRANSMITS D2 RDWP TO REGULATORS 04APR12  |11APR12 5 5 0 b4
AZ00002010  |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 11APR12 0 o o 9
AZ00002020 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 12APR12  |14MAY12 23| 23 0 &
AZ00002030 | EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 14MAY12 0 o o ¢
\
AZ00002040 | DESIGN/BUILD PROCUREMENT 11JAN12  |[01JUN12 |  100] 100 Y
AZ00002050 | REMEDIAL DESIGN REPORT 04JUN12  |26APR13 | 225°| 225* :
AZ00002060 |PREPARE D(-1) REMEDIAL DESIGN 04JUN12  |30AUGH2 y
AZ00002070 | INTERNAL REVIEW 31AUGT2 |28SEP12
AZ00002080 | INCORPORATE COMMENTS 010CT12  |300CT12
AZ00002090  |ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO) 300CT12
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AZ00002100  DOE REVIEW DRAFT REMEDIAL DESIGN 310CT{2  |27NOVA2 18] 18] o0 /. 4 A
AZ00002110 | CONSOLIDATE COMMENTS/RESPONSE 28NOV12 |03DEC12 4 4 o0 X
AZ00002120 | COMMENT RESOLUTION MEETING 04DEC12 | 04DEC12 1 11 o N
AZ00002130 | INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 0SDEC12  |03JAN13 19 19| o0 y
AZ00002140 | RELEASE PREPARATION 04JANT3 | 09JAN13 4 4 o0 b4
AZ00002150 | CERTIFICATION MEETING 10JAN13  |10JAN13 1 11 o X
AZ00002160 | INCORPORATE COMMENTS 11JAN13  |11JAN13 1 11 o X
AZ00002170  |ISSUE RD (D1) TO DOE 11JAN13 0 o o Q
AZ00002180 |DOE TRANSMITS D1 RD TO REGULATORS 14JAN13  |18JAN13 5 5 o X
AZ00002190  |ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 18JAN13 0 o o Q
AZ00002200 | EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 22JAN13 | 22FEB13 24 24 0 Y 4
AZ00002210 | INCORPORATE EPA/KDEP COMMENTS 25FEB13  |0BMAR13 10 10| o N
AZ00002220 | RELEASE PREPARATION 11MAR13  |13MAR13 3 3 o X
AZ00002230 | CERTIFICATION MEETING 14MAR13  |14MAR13 1 11 o ¥
AZ00002240 | INCORPORATE COMMENTS 15MAR13  |15MAR13 1 11 o ¥
AZ00002250  |ISSUE RD (D2) TO DOE 15MAR13 0 o o <
AZ00002260 |DOE TRANSMITS D2 RD TO REGULATORS 18MAR13  |22MAR13 5 5 0 X
AZ00002270  |ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 22MAR13 0 o o Q
AZ00002280 |EPA/KDEP REVIEW CFC DESIGN 25MAR13 | 26APR13 24 24 0 )4
AZ00002290 | EPA/KDEP APPROVE CFC DESIGN 26APR13 0 o o ¢
AZ00002300 | REMEDIAL ACTION WORK PLAN 18JUL12  |24APR13 | 193] 193 0 :
AZ00002310  |PREPARE D(-1) REMEDIAL ACTION WORK PLAN 18JUL12  |26SEP12 50 5 0
AZ00002320 | INTERNAL REVIEW 27SEP12  |100CT12 10 10| o
AZ00002330 | INCORPORATE COMMENTS 110CT12  |240CT12 10 10| o
AZ00002340  |ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 240CT12 0 o o
AZ00002350 |DOE REVIEW OF REMEDIAL ACTION WORK PLAN 250CT{2  |21NOVA2 20 20 o ;
AZ00002360 | CONSOLIDATE COMMENTS/RESPONSE 26NOV12  |30NOVA2 5 5 0 b4
AZ00002370 | COMMENT RESOLUTION MEETING 03DEC12 |03DEC12 1 11 o X
AZ00002380 | INCORPORATE COMMENTS 04DEC12  |07JAN13 22| 220 o 4
AZ00002390 | RELEASE PREPARATION 08JANT3 | 10JAN13 3 3 o X
AZ00002400 | CERTFICATION MEETING 11JAN13  |11JAN13 1 11 o X
AZ00002410 | INCORPORATE COMMENTS 14JAN13  |15JAN13 2 2l o )
AZ00002420  |ISSUE RAWP (D1) TO DOE 15JAN13 0 o o 9
AZ00002430 | DOE TRANSMITS D1 RAWP TO REGULATORS 16JAN13 | 23JAN13 5 5 0 b4
AZ00002440 | ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 23JAN13 0 o o 9
AZ00002450 | EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 24JAN13 | 22FEB13 22| 220 o Y 4
AZ00002460 | INCORPORATE COMMENTS 25FEB13 | 11MAR13 1 11 o N
AZ00002470 | RELEASE PREPARATION 12MAR13  |13MAR13 2 2l o X
AZ00002480 | CERTIFICATION MEETING 14MAR13  |14MAR13 1 11 o0 ¥
AZ00002490 | INCORPORATE COMMENTS 15MAR13  |18MAR13 2 2l o ¥
AZ00002500  |ISSUE RAWP (D2) TO DOE 18MAR13 0 o o <
AZ00002510 |DOE TRANSMITS D2 RAWP TO REGULATORS 19MAR13  |25MAR13 5 5 0 X
AZ00002520  |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 25MAR13 0 o o Q
AZ00002530 |EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 26MAR13 | 24APR13 21 21| o )4
AZ00002540 | EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24APR13 0 o o &
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AZ00002805 PROCUREMENT 08JAN13 30MAY13 100 100 0
AZ00002800 REMEDIAL ACTION 31MAY13 21NOV14 372* 372* 0
AZ00002810 REMEDIAL ACTION-MOBILIZATION 31MAY13 |27JUN13 20 20 0
AZ00002820 REMEDIAL ACTION-START 31MAY13 0 0 0
AZ00002865 READINESS REVIEW 31MAY13 |06JUN13 5 5 0
AZ00002821 EXCAVATION/BACKFILL 28JUN13 10SEP14 300 300 0
AZ00002825 WASTE MANAGEMENT 28JUN13 10SEP14 300 300 0
AZ00002830 VERIFICATION SAMPLING 28JUN13 10SEP14 300 300 0
AZ00002845 DEVELOP/APPROVE WASTE PACKAGE 13AUG13 10SEP13 20 20 0
AZ00002855 DEVELOP DOT PAPERWORK 11SEP13 19NOV14 300 300 0
AZ00002827 WASTE DISPOSAL 13SEP13 21NOV14 300 300 0
AZ00002837 WASTE RECEIVED AT ENVIROCARE 110CT13 23DEC14 300 300 0 T ‘
AZ00002835 DEMOBILIZATION 11SEP14 090CT14 21 21 0 Ny
AZ00002840 REMEDIAL ACTION-FINISH 21NOV14 0 0 0 i
|
|
|
:
AZ00002850 REMEDIAL ACTION COMPLETION REPORT 24NOV14 12AUG15 178* 178* 0 x:_
AZ00002860 PREPARE D(-1) RACR 24NOV14 |23DEC14 20 20 0 !
AZ00002870 INTERNAL REVIEW 24DEC14 05JAN15 6 6 0 "
AZ00002880 INCORPORATE COMMENTS 06JAN15 12JAN15 5 5 0 M
AZ00002890 ISSUE DRAFT RACR TO DOE (D0) 12JAN15 0 0 0 #
AZ00002900 DOE REVIEW DRAFT RACR 13JAN15 27JAN15 10 10 0 "
AZ00002910 CONSOLIDATE COMMENTS/RESPONSE 28JAN15 03FEB15 5 5 0 !
AZ00002920 COMMENT RESOLUTION MEETING 04FEB15 04FEB15 1 1 0 !
AZ00002930 DOCUMENT REVISION 05FEB15 11FEB15 5 5 0 !
AZ00002940 RELEASE PREPARATION 12FEB15 16FEB15 3 3 0 !
AZ00002950 CERTIFICATION MEETING 17FEB15 17FEB15 1 1 0 !
AZ00002960 INCORPORATE COMMENTS 18FEB15 18FEB15 1 1 0 !
AZ00002970 ISSUE RACR (D1) TO DOE 18FEB15 0 0 0 ,
AZ00002980 DOE TRANSMITS D1 RACR TO REGULATORS 19FEB15 25FEB15 5 5 0 M
AZ00002990 ISS DRAFT RACR TO EPA/KDEP (D1) 25FEB15 0 0 0 #
AZ00003000 EPA/KDEP REVIEW DRAFT RACR 26FEB15 21MAY15 60 60 0 "
AZ00003010 INCORPORATE EPA/KDEP COMMENTS 22MAY15 19JUN15 20 20 0 "
AZ00003020 RELEASE PREPARATION 22JUN15 24JUN15 0 !
AZ00003030 CERTIFICATION MEETING 25JUN15 25JUN15 1 1 0 !
AZ00003040 INCORPORATE COMMENTS 26JUN15 29JUN15 2 2 0 X
AZ00003050 ISSUE RACR (D2) TO DOE 29JUN15 0 0 0 §
AZ00003060 DOE TRANSMITS D2 RACR TO REGULATORS 30JUN15 15JUL15 10 10 0 '”
AZ00003070 ISSUE FNL RACR TO EPA/KDEP (D2) 15JUL15 0 0 0 '
AZ00003080 EPA/ KDEP REVIEW FINAL RACR 16JUL15 12AUG15 20 20 0 N
AZ00003090 EPA/KDEP APPROVE FINAL RACR 12AUG15 0 0 0 ﬂ
AZ00003100 PROJECT COMPLETE 25SEP15 0 0 0
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